N

U.S.

Region II

POLLUTION REPORT

DATE:

TO:

Response and Prevention Branch

Edison, NJ

(201) 548-8730

POLREP NO.:
INCIDENT NAME:

SITE/SPILL NO.:

POLLUTANT:

CLASSTIFICATION:

SOURCE:
LOCATION:
AMOUNT :
WATER BODY:

A‘

08837

Commercial & FTS
24 Hour Emergency

Five (5)

SCP Carlstadt-Cleanup
65

PCB

Major

Tanks on Site
Carlstadt, New Jersey
N/A

N/A

POLREPS for details.

ACTION TAKEN:

ENVIRONMENTAL PROTECTION AGENCY,

ERD, Washington, D.

September 2,

REGION II

1986

EPA
EPA

Daggett,
Marshall,
Rubel, EPA
Feldstein. EPA
Randall, EPA
Randol, EPA

G

(E-Mail)

G,
J s
e
A.
B.

TAT

Responsible party removal continues.

Zachos, -EPA
Berkowitz, NJDEP
Rogalski, NJDEP
Miller. DOI
Sprague, EPA

See previous

A. During the period of August 2, 1986 to August 31,

1986,

Tanks T-15,

T=8

and T-56 were pumped free of sludge.

B. Sludge from T-15 was mixed with kiln dust and stored
in 178 55-gallon steel drums and are awaiting removal to a

landfill.

C.

Sludge from T-8 was mixed with sawdust and placed in

1,027 3.5-gallon plastic buckets which have been stored
pending removal for incineration.

D.

Sludge from T-56 was mixed with sawdust and placed in

84 30-gallon plastic drums which have been stored pending

E.

removal for incineration.

Tank T-4 is being used to hold free liquids,

such as

AT
121716



F. A buried tank was discovered and has been excavated.
This tank was open at the top and was filled with dirt

and building debris.

It is being viewed as contaminated.

G. Two of the three roll-offs containing contaminated

soil from the previous spill, and assorted solid contaminated
material, have been removed and are being transported to

the Model City Landfill for disposal.

H. Decontamination of the tanks has begun. Tank pieces
cut free from the main bodies of the various tanks have
received an initial rinse with a penatone and water

solution.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. Removal of material stored in steel drums should
begin during the first week of September 1986.

B Decontamination of the tanks will continue.

C. Liquids stored in T-4 will be removed for incineration.

D. Material in Tank T-5 will be removed and stored in
B-10 containers until disposition of this material can be

decided upon.

FURTHER
POLREPS

FINAL POLREP FORTHCOMING X SUBMITTED BY:MAA%&!’
Robert Harfis, ®#SC

(TAT)

Response and Pre-
vention Branch

DATE RELEASED 9]_{/8—1
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